

MRR – Manufacturing Readiness Review

Request for Approval (RFA)

Project: ESO La Silla 1 – Solar Heating & Cooling

Subject: Request for Approval of Manufacturing Readiness for Heating & DHW (SP 3)

Meeting Date: Monday, 26th of January 2026, 15:00 – 16:15 CET

Participants: SOLID: Peter Luidolt, Werner Doll, Maximilian Carbonari, Benjamin Holter, Mesut Sahin

ESO: Armin Silber, Andrés Gonzáles, Bao Long le Van

At the MRR meeting, Solid presented the actual technical concept for the Subproject 3 “Heating & DHW for Hotel, D8 and NOB”. During the meeting it was agreed that the concept and the related items for SP3 are approved by ESO and fulfill the requirements according to contractual requirements.

Attachments:

1. MRR presentation from 26th of January “2nd MRR Meeting”

SOLID therefore requests formal MRR approval for Subproject SP3 (Heating & DHW).

26.01.2026

A handwritten signature in blue ink, appearing to read 'Doll' followed by a stylized flourish.

Date

Werner Doll

(Project Manager SOLID)

ESO hereby confirms MRR approval for Subproject SP3 (Heating & DHW)

Date

Ivo Saviane

(ESO La Silla Site Manager)

Date

Armin Silber

(ESO La Silla Project Manager)